

UW System FY16 Innovation Program Project Report

- Due on 11/23/2015
- Email completed report to Sasi Pillay, CIO, UW System: spillay@uwsa.edu (cc: dtrendt@uwsa.edu)
- Please Note: All reports will be posted on the Innovation Program Project Reports web page.

(*Not to exceed two pages)

Project Name: iClicker for Larger Classes		
Report Preparer: Yunhong Tu, Ray Reinertsen, UW-Superior		
Date: November 20, 2015	Report Interval: <u>60</u> 90 120-Final	
<p>1. Briefly recap project objectives. Have implementation tasks to date caused any meaningful adjustments to the project's original objectives?</p> <p>The project objectives are:</p> <ul style="list-style-type: none"> • To better engage student learning in large classes. • To enhance class attendance and student performance. • To make it easier for the instructor to collect and manage individual student participation in class and providing just-in-time feedback. <p>The implementation tasks to date have not caused any meaningful adjustments to the project's original objectives. We run into some technological difficulty but we still stick to the project's original objectives.</p>		
<p>2. What is the status of in-progress project tasks?</p> <p>We implemented the project tasks in October by:</p> <ul style="list-style-type: none"> • working with the vendor to purchase the students' access to iClicker Reef Polling App; • preparing instructions for the students on how to use Reef Polling App; • preparing instructions for the instructor on how to use Reef Polling system; • testing the App with the students in the classroom; • using the polling and App in lectures by the instructor and the students, respectively. 		
<p>3. Compare the current status of the project with regard to scope, schedule and cost with the original submission. Please also describe the cause for any significant variance from the original plan.</p>		
	Original Proposal	Actual Status
Scope	Implementing iClicker to three large HHP 102 classes	Due to the limited fund received, we were only able to provide iClicker App to one large HHP 102 class. However, we are still able to compare the experiment class with the other two classes. The scope of the project remains.
Schedule	September to December, 2015	On Schedule

UW System FY16 Innovation Program Project Report

- Due on 11/23/2015
- Email completed report to Sasi Pillay, CIO, UW System: spillay@uwsa.edu (cc: dtrendt@uwsa.edu)
- Please Note: All reports will be posted on the Innovation Program Project Reports web page.

Cost	\$1000	Within the cost allowance
<p>4. Risk Assessment</p> <p>a. Describe any significant new or anticipated risks to the project’s successful outcome with regard to scope, schedule or cost.</p> <p>The significant new risk to the project’s successful outcome with regard to scope, schedule or cost is the technological glitches of the iClicker Reef Polling App. The instructor and the students have run into some technological issue that prevented them from using the App effectively. We have been working with the vendor to solve the issue.</p> <p>b. Describe the mitigation strategies to address these new or anticipated risks.</p> <p>We are trying to resolve the challenges by:</p> <ul style="list-style-type: none">• working very closely with the product vendor;• working very closely with the university’s Technology Services department;• working very closely with the students and collecting their feedback;• relying on student assistants and technology savvy students to promote the technology.		