

UW System FY16 Innovation Program Project Report

- Due on 12/23/2015
- Email completed report to Sasi Pillay, CIO, UW System: spillay@uwsa.edu (cc: dtrendt@uwsa.edu)
- Please Note: All reports will be posted on the Innovation Program Project Reports web page.

*(*Not to exceed two pages)*

Project Name: Advising Community of Support	
Report Preparer: Amy Foley	
Date: 11/23/2015	Report Interval: 60 90 120-Final
<p>1. Briefly recap project objectives. Have implementation tasks to date caused any meaningful adjustments to the project's original objectives?</p> <p>The purpose of the UW-Platteville advising Community of Support (CoS) is to create and curate a space for online undergraduate students to interact with their peers and academic advisor outside of the online course room. The CoS is housed in BrightSpace by Desire2Learn, which is the same software that is currently used to host courses, and looks similar to the course shells used for degree classes.</p> <p>We have implement the use of SmarterMeasure™, a learning readiness indicator. SmarterMeasure™ allows for early intervention with at-risk students and strategic communications with all the students actively participating in the CoS.</p> <p>To date the implementation tasks have not caused any meaningful adjustments to our projects original objectives.</p>	
<p>2. What is the status of in-progress project tasks?</p> <p>The Advising Community of Support was launched in September and we are observing engagement between the advisor and student, as well as student to student. Advisors have been posting new items, current happenings around campus, seeing discussions, and holding virtual office hours outside of normal office hours (nights and weekends) using D2L online rooms. Developing of the content and implementation of the Advising Community of Support was on time. The purchase and implementation of SmarterMeasure™ was delayed due to circumstances beyond our control and was implemented on December 1.</p> <p>We have communicated the SmarterMeasure addition to our students and have had successful completion of these assessments. We are continuing to encourage current and new students to take the assessments.</p> <p>Our communication plan to all student has been revised and will continue to be revised based on the needs of the students and the participation within the Community of Support.</p>	

UW System FY16 Innovation Program Project Report

- Due on 12/23/2015
- Email completed report to Sasi Pillay, CIO, UW System: spillay@uwsa.edu (cc: dtrendt@uwsa.edu)
- Please Note: All reports will be posted on the Innovation Program Project Reports web page.

3. Compare the current status of the project with regard to scope, schedule and cost with the original submission. Please also describe the cause for any significant variance from the original plan.

Task	Anticipated Milestone	Actual or New Anticipated Milestone	Additional Information
SmarterMeasure™ Purchase	9/8/2015	10/19/2015	Has been purchased.
SmarterMeasure™ Implementation	9/15/2015	12/1/2015	SmarterMeasure™ has been implemented into the CoS. Students are completing the assessments and advisors have been able to use the results to address the needs of the students.
CoS Design and Development in Brightspace by D2L	9/1/2015	9/14/2015	The design and development of CoS happened quickly, through being proactive the foundational work was completed leading up to the notification of grant acceptance.
Communication Plan to Students Prepared & Ready to Implement	9/11/2015	9/28/2015	Communication plan to students included a pre-assessment the week prior. During the week of implementation a full communication plan was executed.

	Original Proposal	Actual Status
Scope	To implement Advising Community of Support and SmarterMeasure™	The Advising Community of Support was successfully implemented to encourage and improve student to advisor and student to student relationships.
Schedule	Modified	The Advising Community of Support was launched without the addition of SmarterMeasure™. SmarterMeasure™ was launched 12/1. We are working on the post assessment which will go out in early January.
Cost	\$20,000	Have spent the money, waiting on a GL Transfer and Payroll to take the remaining funds. Should be processed by 12/25.

4. Risk Assessment

a. Describe any significant new or anticipated risks to the project's successful outcome with regard to scope, schedule or cost.

The only new risk at this point would be a decrease in student use, which we have not seen at this point.

b. Describe the mitigation strategies to address these new or anticipated risks.

We have revised our communication plan and will be showcasing the CoS including SmarterMeasure to all students during winter break.