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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

March 2001

Project 99D3N
1.
Institution:  The University of Wisconsin-Madison

2. Request:  Requests authority to (1) increase the project scope and budget by $120,000 of Gift/Grant Funds for the Biochemistry Building-1985 Wing Renovation for X‑Ray Crystallography project and (2) transfer the needed $120,000 Gift and Grant funds from the Biochemistry/NMR Addition project (DFD #93378), for a revised total project cost of $2,520,000 ($2,000,000 Gift Funds and $520,000 Gift/Grant funds from previously approved Biochemistry/NMR Addition project).

3. Description and Scope of the Project:  This project is underway to renovate a total of 8,615 GSF on the second and third floors of the 1985 Wing to provide offices, computing, meeting and laboratory spaces for the Biochemistry Department’s crystallography group.  In addition, approximately 1,860 GSF of building-wide space is being upgraded to improve accessibility, building security, and finishes in public corridors and three small seminar rooms.


The proposed scope and budget increase for this project will provide:

· Supplementary funding needed to acquire and install the audio-visual equipment in Colloquium Hall (Room B1118).

· Replacement of worn finishes in the elevator lobby spaces, consisting of nearly 300 SF on each level.  This includes new ceiling tile, paint and rubber base for lobbies on Floors 1 through 6.

· Additional lab equipment, including a freezer and high purity water polisher.

· Unforeseen construction work including shelving modifications, electrical panel changes, dark room modifications, and the replacement of worn glycol compressors that serve both new and existing cold rooms.

4. Justification of Request:  The Biochemistry Building-1985 Wing Renovation for X-Ray Crystallography project was approved by the Board of Regents and State Building Commission in March 2000 at a cost of $2,400,000.  Approximately $400,000 of the $2,400,000 related to work in the 1985 wing that was identified in the scope and budget of a previously approved Biochemistry/NMR Addition project.  Accordingly, that portion was funded through a transfer of $400,000 from the Biochemistry/NMR Addition project budget, enabling all work in the 1985 wing to be bid and implemented together by a single contractor.


Work on the project is nearing completion.  Additional needs and expenses, however, have been identified that should be completed to make the affected space fully functional and aesthetically-pleasing.  Handling the requested work as part of this project is the most efficient and effective means of finishing-out the area.  The Division of Facilities Development supports the transfer of funds from the Biochemistry/NMR Addition project (#93778) to complete this project.  


It is anticipated that approval of this request will enable the majority of the project related work to be completed in April 2001, with the audio-visual work targeted for installation during summer 2001.

5. Budget:



Previously
Revised Per



      Authorized 
  This Request


Construction

$1,815,900
$1,915,900


A/E Fees
247,000
252,000


DFD Management:
   73,000
77,000


Contingency:
 127,000
138,000


Movable Equipment
133,500
133,500


Percent for Art
         3,600
          3,600


Total:
$2,400,000
$2,520,000

6. Previous Action:   

March 15, 2000:  
Approved the Design Report and granted authority to construct a Renovation of the 1985 Wing of the Biochemistry Building for an X-Ray Crystallography project; and, granted authority to transfer $400,000 gift and grant funds from the Biochemistry/NMR Addition project (DFD No. 93378), for a total estimated project cost of $2,400,000 Gift and Grant funds.

October 15, 1998:
Approved an increase in scope and budget for the Biochemistry/NMR Addition / Instructional Greenhouses Replacement project by $6,900,000 Gift/Grants for a revised total project budget of $45,148,000 ($17,250,000 GFSB-WISTAR Matching Funds and $27,898,000 Gift/Grant Funds).
