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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

April 2002

Project 99J1C

1. Institution:  The University of Wisconsin-Stevens Point
2. Request:  Requests release of an additional $313,000 Building Trust Funds-Planning to complete preliminary plans and a Design Report for the Fine Arts Center Remodeling and Addition for a revised total of $913,000 Building Trust Funds–Planning.

3. Project Description and Scope:  The Fine Arts Center Remodeling and Addition project will remodel significant portions of the existing Fine Arts Center and construct space to provide appropriate teaching and rehearsal space for theater, dance, music, art and design.  The American Suzuki Institute will be physically integrated into the fine arts facility.  Additional space will be provided for Art and Design, Theater and Dance, Music, and general comprehensive building space.  To accomplish the addition, a one-story music wing will be demolished and the assignable square feet replaced.  Deficiencies in the existing building such as poor air circulation, great humidity fluctuation, no fire sprinkler protection, inefficient incandescent lighting, and worn out finishes will be addressed; remaining asbestos will be abated and a persistent leaking roof over the eastern third of the structure will be repaired or replaced.  

4. Justification:  In January 2000, the Building Commission released $600,000 of Building Trust Funds based on a 1999-2001 construction cost estimate of approximately $16.9 million.  The Division of Facilities Development’s initial assessment of the project scope pointed out the complexity of constructing an addition and remodeling the existing building and recommended use a consultant design to help establish a budget.  The designers’ preliminary estimate, with construction beginning in spring 2003, was subsequently used to establish a new project budget of $26.1 million, the amount enumerated in the 2001-03 Capital Budget.  Since a higher project cost impacts the design fee, the designers’ negotiated contract fee was increased to $2,281,000 to reflect this higher amount and the complexity of the project.  Typically, 40 percent of the design fee is required to bring work to the Design Report stage, which in this case amounts to $913,000.  Therefore, an additional $313,000 of Building Trust Funds will be required to allow the design consultants to complete the preliminary plans, cost estimates, sequencing of construction and the Design Report documents.  

5. Budget:  The final budget will be developed by the consultants and submitted to the Building Commission as part of the completed Design Report.

6. Previous Action:  


March 17, 1999
Recommended planning for the Fine Arts Center Remodeling and Addition project as part of the 1999-01 Capital Budget.


January 16, 2000
Approved release of $600,000 Building Trust Funds – Planning to prepare preliminary plans and a Design Report for the Fine Arts Center Remodeling and Addition project.


March 21, 2001
Recommended enumeration of the Fine Arts Center Remodeling and Addition project at a total project budget of $26,120,000 ($25,120,000 of General Fund Supported Borrowing and $1,000,000 of Program Revenue Supported Borrowing.)
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