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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

December 2002

Project 99J3M

1.
Institution:  The University of Wisconsin-Madison.

2.
Request:  Requests authority to increase the budget of the Chamberlin Hall Renovation project by $1,444,100 ($944,000 GFSB to be transferred from unused balances in various projects in the UW System Classroom Renovation / Instructional Technology program and $500,100 Institutional Non-GPR funds) for a total revised budget of  $22,394,100 ($21,739,000 GFSB,  $155,000 Gift funds, $500,100 Institutional, Non-GPR Funds).  See item 5 for funding transfer information.
3.
Description and Scope of the Project:  This project will remodel 167,000 GSF in Chamberlin Hall, located at 1150 University Avenue on the University of Wisconsin-Madison campus.  The Chamberlin Hall Renovation project was approved for planning during 1999-01 to enable implementation to occur as soon as Pharmacy vacated the building when the Rennebohm Hall Pharmacy Building was completed in 2001.


This project includes demolition of all existing mechanical, electrical and plumbing systems within the vacated areas of Chamberlin Hall.  Asbestos floor tile and other asbestos-containing materials will be abated.  Fire sprinklers will be added to the renovated portion of the building, and all health and safety code requirements will be met.  New exterior windows will be installed.  All renovated space will have new floor, wall and ceiling finishes as well as new lighting.


Telecommunications and data cabling will be replaced as part of the project.  New toilet rooms will be added to meet ADA requirements.  Two new elevators will be installed, one to serve the first and second floors from the Charter Street entrance and one to provide access to the lecture/demonstration area.


All of the general assignment classroom space will be new and located on the second floor. Two state-of-the-art lecture halls, with 173 and 48 seating capacities will be created from existing Physics space on the second floor.  Lecture/Demonstration Hall 2103 (formerly the Rennebohm Lecture Hall) with a seating capacity of approximately 310, will undergo comprehensive remodeling.  New lobbies will be created at both the University Avenue and Charter Street entrances.  The Physics Museum/Exploratorium will be relocated from Sterling Hall and integrated with the University Avenue entrance.

4. Justification of the Request:  The Chamberlin Hall Renovation project was approved for planning in the 1999-01 biennium with construction enumeration following in 2001-03.  A full justification was provided at that time.

Construction of a new facility for the School of Pharmacy provided an opportunity for the campus to backfill space that was assigned to Pharmacy in Chamberlin Hall.  This project will consolidate the Physics Department in Chamberlin Hall, where Physics already occupies about 76,200 ASF.  The renovated space in Chamberlin Hall will provide for:  (1) consolidation of research programs; (2) creation of a nucleus for interdisciplinary research activities; (3) flexibility in lab design to accommodate future research needs; and,

 (4) the creation of state-of-the-art lecture halls and modern instructional space.

Bids for this project were opened on
November 12, 2002.  The lowest base bid exceeded the approved amount by approximately $1,444,100.  In order to avoid a reduction in project scope and complete the project as designed, funds will be transferred from the UW System Classroom Renovation / Instructional Technology fund and the University will provide institutional non-GPR funds to achieve the base program.

Six bids were received for this project and most were quite tight.  There is no indication that re-bidding this project would result in any better outcome.  

5. Project Budget:

Construction
$17,840,606

Other Construction Costs
88,000

Hazardous Materials Abatement
398,000

A/E Fees
1,900,000

DFD Fees
780,000

Contingency
895,494

Moveable Equipment
435,000

Percent for Art
 57,000
Total
$22,394,100

Classroom Program Funding Transfer:
Project #

  Balance
Appropriation
 98190

$  48,929.24

S050
 98195

  126,955.84

S050
 99D3R

    20,000.00

S180
 99J2G

    75,000.00

S180
 99J2M

  150,000.00

S180
 02B1Y

  523,114.92

S180




$944,000.00
6. Previous Action:

December 19, 2001
Approved the Design Report and authorized an increase in project scope and budget for a revised estimated total project costs of $20,950,000 ($20,795,000 GFSB and $155,000 Gift funds).


March 21, 2001
Recommended enumeration of construction funding for the Chamberlin Hall Renovation project, estimated at a total project cost of $20,795,000 General Fund Supported Borrowing, as part of the 2001-03 Capital Budget.


January 19, 2000
Authorized planning funds to prepare preliminary plans and Design Reports for several major projects, including $584,000 State Building Trust Funds-Planning for the Chamberlin Hall Renovation.


March 17, 1999
Recommended planning for the Chamberlin Hall Renovation project as part of the 1999-01 Capital Budget.
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