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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

June 2003

Project 01K3F
1.
Institution:  The University of Wisconsin-Milwaukee

2.
Request:  Requests approval to increase the project budget for the Saukville Field Station Research Laboratory Building by $97,758 ($48,758 Institutional Funds and $49,000 General Fund Supported Borrowing - Facilities Repair and Renovation [Z450]) for a revised total project cost of $436,400 ($148,758 Institutional Funds; $149,000 General Fund Supported Borrowing - Facilities Repair and Renovation; and $138,642 Grants).

3.
Description and Scope of Project:  This project will construct a new 2,320 ASF / 3,060 GSF Research Laboratory Building adjacent to the existing 2,149 ASF / 3,165 GSF Laboratory Building.  The new building will consist of a 1,194 ASF / 1,560 GSF first floor designed with an open floor plan for flexible lab equipment placement, plus a mudroom vestibule, unisex restroom, and stairway to a 1,126 ASF / 1,500 GSF basement for storage and mechanical equipment.  The existing driveway will be reconfigured to accommodate the new building, and a portion of the driveway will be expanded to accommodate parking for approximately six additional vehicles.  Site work will also include relocation of an existing propane fuel tank and installation of an additional septic system.  Bids received in June 2003, resulted in costs that exceed the authorized base bid.
4.
Justification of the Project:  The Field Station facilities are located in Saukville on a 299 acre tract adjacent to the 2,500 acre Cedarburg Bog State Natural Area in Ozaukee County.  The existing facilities include a 3,165 GSF Laboratory Building, a 5,800 GSF Barn, a 625 GSF Garden Shed, a 258 GSF Greenhouse, a 4,050 GSF Manager’s Residence, 4,300 GSF Overnight Quarters, 2,031 GSF Machine Shed, and a 2,398 Service Building.  The existing Laboratory Building, built in the late 1960’s, is situated on a site overlooking wetlands.  It is the focal point for activities at the Field Station and is used by various scientific disciplines for research, training, education and outreach.


The existing facilities do not have lab space that may be assigned to a research group for the duration of a semester or to a course for a semester, and the existing lab is not fully equipped for research.  This lack of  laboratory facilities severely limits the types of courses and research that can be supported at the Station.  Although there is demand for expansion of both research activity and educational programs, the Station lacks the facilities necessary to adequately support its current usage, let alone any growth of programs.


Prior to initiating design on this project, a planning study was conducted to review the programmatic needs and the potential use of the site adjacent to the existing Laboratory Building.  A long-range master plan and preliminary cost estimates were developed.  This project will construct the first phase of the master plan to provide a new Research Laboratory Building adjacent to the existing Laboratory Building.  Future projects envisioned for the immediate area of the site include a similarly sized Meeting Hall and smaller bunkhouse structures.  The final phase of the master plan will conduct programmatic remodeling of the existing Laboratory Building to create teaching labs.


The Research Laboratory Building project was approved for construction in December 2001.  During design, several Add Alternates to provide additional functionality were included in the bid documents.  Bids received in late May 2003, resulted in costs that exceed the authorized base bid.  Value engineering proposals are being investigated and any savings will be added to the construction contingency.  Since additional funding is not available from the grant source, the UW-Milwaukee College of Letters & Science will commit additional funds to share in the cost of the increase for the Base Bid work plus two Add Alternates.

5. Budget:


Original
Proposed
Revised


Budget
Revisions
Budget
A/E Planning Study:
$   6,700
$          0
$   6,700

A/E Design Fee:
45,600
0
45,600

Construction:
250,000
94,922
344,922

DSF Fee:
11,342
3,858
15,200
Contingency:
22,000
- 1,122
20,878
Survey/Other:
2,000
0
2,000

Percent for Art:
     1,000
     100
    1,100
Estimated Total Project Cost:
$338,642
$97,758
$436,400
6. Previous Action:

December 19, 2001
Approved authority to construct a Field Station Research Laboratory Building project for an estimated total project cost of $338,642 ($100,000 Institutional Funds; $100,000 General Fund Supported Borrowing - Facilities Repair and Renovation; $138,642 Grants).
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