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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action
May 2003
Project 01D2K
1. Institution:  University of Wisconsin-Stevens Point

2. Request:  Requests authority to increase the budget for the Student Recreation Fields Improvement project by $30,000 of Building Trust Funds – Contingency for a revised total project budget of $820,000 ($60,000 Program Revenue Supported Borrowing (T570), $730,000 Program Revenues – Cash, and $30,000 of Building Trust Funds – Contingency).

3. Description and Scope of Project:  This project will provide safety and user improvements for seven acres of student recreation space on the northeast portion of campus.  The existing student recreation fields will have the topsoil removed and the high clay content soil sub-base conditioned with sand to improve drainage.  Storm sewers will be extended and connected to a system of six-inch underdrains (drain-tile) and the fields will be crowned to promote proper drainage.  An underground irrigation system will be installed and connected to the city water supply and the topsoil will be screened, replaced, fertilized, and re-seeded.  A number of trees, shrubs, and decorative landscaping will be planted and identity signage provided.  The entire area will be enclosed with a six-foot high, woven-wire perimeter fence.  The sports area will be night-lighted and electrical circuits will be installed to provide power for special events.  An existing hammer throw pad and protective fencing will be relocated.  

4. Justification of the Project:  This project was approved for construction by the State Building Commission on April 18, 2001 at $790,000 of Program Revenue Supported Borrowing.  Subsequent to approval, the campus opted to substitute $730,000 PR-cash for most of the authorized bonding, revising the project funding to $60,000 Program Revenue Supported Borrowing and $730,000 Program Revenues – Cash.  

This project was originally bid on January 19, 2002.  Bids received exceeded the authorized project budget.  The project was redesigned and re-bid.  Bids received on February 27, 2003 came in within the authorized project budget.  However, DFD was directed to review all authorized project budgets to determine if they should be cancelled, placed on hold, or allowed to proceed.  DFD recommended that the project proceed.  However, final review of this project did not occur until after the 30 day bid life and an extension was not requested by DFD.  The low bidder withdrew his bid and the second low bidder was awarded the contract.  The second low contractor’s bid was $30,000 higher than the other.  The UW System feels it is inappropriate for students to pay for this increase.  Therefore funding is requested from Building Trust Funds – Contingency.  

A detailed justification for the project was provided in the April 2001 request document.
5. Budget:  The revised post-bid budget is as follows:
Construction
$672,500

Contingency
18,800

A/E Design 
101,000

DFD Management 
  27,700
Estimated Total Project Cost
$820,000
6. Previous Action:  

April 18, 2001
Approved construction of the Student Recreation Fields Improvement project at an estimated total project cost of $790,000 of Program Revenue Supported Borrowing (T570).
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