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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

October 2003

Project 01C1T

1.
Institution:  The University of Wisconsin-Madison

2. Request:  Requests authority to increase the scope and budget of the Crew House Expansion project by $110,800 of General Fund Supported Borrowing (Z450), for a revised total estimated project cost of $8,460,800 ($6,100,000 Program Revenue Bonding, $2,250,000 Gifts/Grants and $110,800 General Fund Supported Borrowing [Z450]).  
3. Description and Scope of Project:  This project will replace a sanitary sewer forcemain between Gilman House and the Crew House, located at the north terminus of Babcock Drive.  Work will include construction of approximately 150 feet of new 8-inch diameter sanitary sewer forcemain.  The new forcemain will be connected to the sanitary sewer system and the existing line will be abandoned.  
4.
Justification:  The existing sanitary sewer forcemain was installed in 1938 and is in poor condition.  The forcemain is located south of the Crew House and carries wastewater from the north central lakeshore area to the Madison Metropolitan Sewage District west interceptor located just north of Campus Drive.  
During excavation and pile driving for the Crew House Expansion project, the contractor found that the sanitary sewer forcemain was not in the location shown on the construction plans and was actually in the way of the piles.  The pile location and excavation cannot be changed due to other site constraints including protection of the mature oak trees and an existing fuel tank on the Crew House site.  As a result, the forcemain must be relocated.  Due to the pipe’s condition, verified by site inspection and multiple breaks in recent years, this forcemain would require replacement in the near future regardless of its location. 
The new location will be selected with regard to other underground utilities in the area, and construction will be undertaken so that the impact on the mature oak trees in this area will be minimized.  The connection to the remaining forcemain will also be timed to minimize the potential for overloading the sanitary sewer lift station.
5.
Budget and Schedule:

	
	%
	Cost

	Construction
	
	$85,000 

	A/E Fees
	8.0
	  6,800 

	DSF Mgmt. Fee
	4.0
	4,000

	Contingency
	
	15,000

	Percent for Art
	
	   

	Movable Equipment
	
	………..                   

	Total Project Cost
	
	$ 110,800


	Schedule
	Date

	Program Approval
	---

	A/E Selection
	---

	Design Report Completed
	---

	Bid Date (Const)
	---

	Start of Construction
	Oct 2003

	Substantial Completion
	Oct 2003

	Final Completion
	na


6.
Previous Action:


November 20, 2002
Granted approval of the design report; authority to transfer $6,100,000 Program Revenue Supported Borrowing from the 1999-01 Intercollegiate Athletics Pool project to the Crew House project; and authorized construction of a Crew House Expansion project at an estimated total project cost of $8,350,000 ($2,250,000 Gift Funds and $6,100,000 Program Revenue Supported Borrowing).
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