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THE University of Wisconsin System

Request for
State Building Commission Action

May 2004

Project 98237

1.
Institution:  The University of Wisconsin-Madison
2.
Request:  Requests authority to increase the budget of the Engineering Centers Building project by $140,000, General Fund Supported Borrowing – WISTAR (Z290), for a revised total cost of $53,540,000 ($23,090,000 GFSB-WISTAR and $30,450,000 Gifts and Grants).

3. Description and Scope of the Project:  Engineering Centers is a multidisciplinary facility comprised of 135,854 ASF/204,000 GSF for engineering education and research activities.  The building consists of a three story structure with a mechanical penthouse above and a below grade level for mechanical equipment and student project activities.  The work is essentially complete, and the funding adjustment is needed to enable closing out the project.  
4.
Justification of the Request:  This request is for funding to cover a slight project cost overrun.  The costs can be attributed to many miscellaneous items that were necessary to finish the work.  The most significant single item occurred when the Madison Fire Department completed their inspection and required additional fire alarm and gas detection alarm components and controls in the Clean Room zone of the building.  The cost for these items, totaling over $70,000, was unanticipated and came at a time when the project contingency was essentially depleted.


Finally, in order to cover any other small items that may come up in the next month or so as the project is closed out, a small amount is being set aside for final contingency.  Unused funds will be reverted to the funding source.
5.
Budget:  

	
	%
	Cost

	Construction
	
	$43,669,900  

	A/E Fees
	10.0% 
	4,500,000 

	Other Fees
	
	368,000

	DSF Mgmt. Fee
	4.0%
	1,835,900 

	Contingency
	%
	2,259,200 

	Percent for Art
	0.25%
	107,000   

	Movable Equipment
	
	    800,000                    

	Total Project Cost
	
	$53,540,000  




















6. Previous Action:  
May 2000
Approved an increase to the scope of work and budget of the Engineering Centers Building project by $1,400,000, ($950,000 General Fund Supported Borrowing – WISTAR (Z33) and $450,000 Gifts/Grants), for a revised estimated total cost of $53,400,000 ($22,950,000 GFSB-WISTAR and $30,450,000 Gifts and Grants).


January 1999
Granted a) approval of the design report; b) release of $750,000 BTF-Planning to prepare find bid documents; and, c) authority to construct the Engineering Centers project at an estimated total project cost of $52,000,000 ($22,000,000 General Fund Supported Borrowing – WISTAR, $22,000,000 existing gifts and grants, and $8,000,000 future gifts and grants).



March 1991
This project was enumerated in 1991-93 as part of the original WISTAR Program at $48,600,000.  That amount was subsequently reduced to $44,000,000.
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