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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

October 2004

Project 04E4G

1.
Institution:  The University of Wisconsin-Madison

2.
Request:  Requests approval of the Design Report and authority to construct a Middleton Library Renovation project, at an estimated project cost of $497,600, Institutional,
Non-GPR Funds.

3.
Description and Scope of Project:  This project will remodel approximately 27,000 ASF on the first, second, and third floors of the Middleton Library, located at 1305 Linden Drive on the UW-Madison campus.  New tenants will include the McBurney Disability Resource Center, Career Services for the Colleges of Letters and Sciences and School of Human Ecology, the Office of Continuing Studies, and the PEOPLE/POSSE program.

Demolition will be minor, making maximum use of existing construction and infrastructure.  New work will include the construction of full-height walls to create private offices, partial-height walls to create semi-private open workstations, and new wall and floor finishes.  The existing electrical and mechanical systems will be updated and modified as necessary.  Improvements will be made to second floor restrooms to provide access for those with disabilities.
4.
Justification of the Request:  This project will enable relocation of the McBurney Center, Career Services, and Continuing Studies from their current location at 905 University Avenue, and the PEOPLE/POSSE programs from their current location in Bascom Hall and the Education Building.  905 University Avenue is the site of the addition to the Grainger School of Business which is currently under design and slated to begin construction in Summer 2005.  Occupants must be relocated by May 15, 2005, so that construction of the Grainger addition can begin.
5.
Budget and Schedule:

	Budget
	%
	Cost

	Construction
	
	$400,000

	A/E Fees
	10.0%
	$40,000

	DSF Management
	4.0%
	$17,600

	Contingency
	10.0%
	$40,000

	Total Project Cost
	
	$497,600


	Schedule
	Date

	Program Approval
	June 2004

	A/E Selection
	June 2004

	Design Report Complete
	September 2004

	Bid Date
	January 2005

	Start of Construction
	March 2005

	Substantial Completion
	June 2005

	Final Completion
	August 2005


27,000 ASF/ 32,977 GSF
Efficiency 
81.9%

Construction Cost per GSF
$12/ GSF

Project Cost per GSF
$15/ GSF

6.
Previous Action:  None.
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