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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

April 2007
Project 06A1M
1. Institution:  The University of Wisconsin–Madison

2. Request: Requests authority to allocate $1,500,000 [T125] Program Revenue Supported Borrowing to construct two underground bridge structures for the East Campus Utility Project.
3. 
Description and Scope of Project:  This project will construct two underground bridge structures on University Avenue and Johnson Street at the points the tunnel intersects the East Campus Pedestrian Mall.  Steel sheet pilings will be driven on the east and west sides of the tunnel corridor and a concrete cap will be installed at road level to bridge the pilings.  Once complete, the bridges will allow construction of the east campus utility tunnel to occur without disrupting traffic on University Avenue and Johnson Street.  A complete description of the tunnel and tunnel utilities will be provided when approval of the Design Report and authority to construct the project is requested. 

4.
Justification of the Request:  The city of Madison will only allow the East Campus Utility project to disrupt traffic on University Avenue and Johnson Street one lane at a time during the summer, at night, and on weekends.  In order to maintain the tight schedule of the East Campus Utility project and maintain the coordination between the Ogg Hall Demolition, University Square, Chazen Museum Addition, and the East Campus Pedestrian Mall projects, construction of the bridges must occur this summer.  Delaying construction of the bridges until 2008 would have serious financial implications to the grand opening of the University Square retail space which fronts the East Campus Pedestrian Mall.  Completion of the University Square project is slated for June of 2008. 
5.
Project Budget and Schedule: 
Construction  
$1,175,500
A/E Design (8%)
       94,040

Contingency (15%)
     176,390

DSF Fee (4%)
       ___54,070
Total Project
$1,500,000

 Unallocated PRSB will be allocated to this project from appropriation T125.  

Project Schedule:

SBC Approval
April 2007
Bid Opening
May 2007
Estimated Construction Start Date
June 2007

Estimated Final Completion
August 2007
6.
Previous Action:

February 15, 2006
Authorized release of $1,215,300 Building Trust Funds – Planning, and use of $301,700 Program Revenue Cash to prepare preliminary plans, design report and construction documents for the 2007-09 East Campus Utility Improvement project for an estimated total project cost of $19,984,000 ($16,009,960 General Fund Supported Borrowing, and $3,974,040 Program Revenue Supported Borrowing).  
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