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THE UNIVERSITY OF WISCONSIN SYSTEM
Request for

State Building Commission Action
December 2008
Project 07E2H
1. Institution:  The University of Wisconsin-Platteville
2. Request:  Approval of the Design Report and authority to increase the project scope and budget by $1,639,000 existing Program Revenue Supported Borrowing, and construct the Williams Fieldhouse Addition Phase I project at a total project cost of $5,366,000 ($3,727,000 Program Revenue Supported Borrowing [T081] and $1,639,000 existing Program Revenue Supported Borrowing [T055]).
3. Description and Scope of Project:  This project will construct a two story, 19,200/GSF addition and remodel 7,360/GSF of existing space.  The new addition will have a multipurpose exercise classroom and cardio workout machine area on the upper level along with restrooms and mechanical space.  Areas for the heavier free weights and weight machines, as well as the outdoor recreation sports services office and storage areas will be located on the ground level with at-grade access.  The addition will be connected on both levels to the existing Williams Field House.  The existing space will be reconfigured to accommodate the coaching and wrestling programs. 

This new addition will be steel frame constructed and fully sprinklered.  The addition will allow for a transparent north façade that will provide natural (cool) daylighting to most program spaces and offer views to a rain garden feature adjacent to the building.  Sustainability is a driving force in the design of this building addition.  In addition to focusing on daylighting, this facility will address stormwater by providing a rain garden, at the north façade visible from both floors of the new facility.  Rain falling on the roof will be routed to the rain garden to delay and reduce its impact on the university’s storm drain system.  

This project was designed with enhanced mechanical, electrical and plumbing (MEP) systems and building details that can easily accommodate the Phase II addition which is planned for construction within two years.  A previously approved portion of this project is in the process of installing recreational level lighting for the outdoor track and track infield.
4. Justification of the Request:  The Williams Fieldhouse (1961) and the Williams 

Fieldhouse Addition (1989) were both designed for a much smaller student population with different fitness and recreational needs.  The student demand for physical wellness facilities, including cardiovascular conditioning and strength-training equipment, has greatly increased during the past few decades.  

This project was enumerated in 2007-09 as a single-phase consisting of an 8,960 GSF addition containing a gymnasium, restrooms, locker rooms, and equipment storage space at a total cost estimate of $3,727,000.  The campus decided to undergo a formal master plan for the facility due to the desire to build a new pool in the future.  The existing swimming pool in Williams Fieldhouse was constructed in 1961.  Its mechanical system has deteriorated, and the pool is too narrow and short to meet NCAA requirement and the needs of the campus.
In October 2007, a formal comprehensive project pre-planning process was initiated involving campus staff, UW System, Division of State Facilities, an architectural firm and their engineering consultants.  The process defined the needs of the campus beyond the original project scope, and advised that they be addressed in two separate phases.  
Phase I of the project (this request) would construct 19,200 GSF of new space to satisfy student wellness, recreation, and general education needs.  
Phase II, requested in the 2009-11 Capital Budget, would create a new NCAA competition pool and a recreational pool facility, and add restrooms to support the outdoor track, reuse existing space for a 9,000 GSF auxiliary gymnasium, address needed training space upgrades, and increase locker room space.  The Phase II portion of this project was recommended by the Board of Regents in the 2009-11 Capital Budget request at $9,500,000 ($4,500,000 Program Revenue Supported Borrowing and $5,000,000 Gift Funding).  

UW-Platteville, under the Tri-State Initiative, has incrementally increased on-campus headcount enrollment by 35% from 2004 to 2011.  Fall 2004 enrollment was 5,700 students, fall 2008 enrollment is 7,189 students, and the campus goal for fall 2011 and beyond is a sustained enrollment of 8,000 students.  The purpose of this two-phase project is to satisfy the increasing student demand for wellness, fitness facilities, and recreation space including training, conditioning, and practice space for athletic teams, intramurals, and club sports such as volleyball, wrestling, basketball, and cheerleading. 

In 2005, the existing Fitness Center (cardiovascular and weight training area) hosted 5,000 individual user visits.  That number is projected to increase by an additional 5,000 to 10,000 annual visits by 2009.  This increase in visits is based on student population growth and more frequent student use.
The existing cardiovascular and weight training area in Williams Fieldhouse is inadequate and does not have enough capacity.  Currently, it is a single room in the interior of the building with inadequate ventilation, no air conditioning, and no natural light.  The room is functionally too small and was not designed for the current purpose or volume of use. 

The wrestling room has structural columns in the middle of the room which result in a sub-standard area for training and coaching.  No adequate multi-purpose space exists for general physical education classes or the storage of recreational outdoor equipment.  Several coaching staff offices in the building are located in storage and custodial spaces which were not designed for occupancy.

5. Budget and Schedule:  
	Budget
	%
	Cost

	Construction
	
	$3,989,000

	Contingency 
	7.0%
	300,000

	A/E Fees
	10.0%
	288,000

	DSF Management
	4.0%
	170,000

	Other Fees & Testing
	
	66,000

	Movable Equipment
	3.5%
	189,000

	Percent for Art
	0.25%
	13,000

	Total Phase I Project Cost
	
	$5,015,000

	Pre-planning Study
	
	101,000

	Outdoor Lighting Project
	
	250,000

	Total Project Cost
	
	$5,366,000


	Schedule
	Date

	Bid Date
	Mar. 2009

	Start of Construction
	May 2009

	Substantial Completion
	Nov. 2009

	Final Completion
	Dec. 2009


6. Previous Action:

March 19, 2007
Recommended enumeration of the Williams Fieldhouse Addition project at $3,727,000 Program Revenue Supported Borrowing as part of the 2007‑09 Capital Budget.  The project was subsequently enumerated at that level and funding source.


June 25, 2008
Granted authority to construct the Outdoor Track Lighting portion of the Williams Fieldhouse Addition Phase I project at a cost of $250,000 Program Revenue Support Borrowing.








