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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

February 2008
Project 00K4A
1.
Institution:  The University of Wisconsin-Madison

2.
Request:  Authority to increase the project budget of the Microbial Sciences Building project by $384,640 General Fund Supported Borrowing reallocated from the Wisconsin Veterinary Diagnostic Laboratory project (00C4L)  ($206,270 Fund S115, $176,340 Fund YGM0 and $2,030 Fund YMI0).

Revised total project cost: $120,936,910 ($47,048,793 General Fund Supported Borrowing-BioStar, $2,930,406 General Fund Supported Borrowing (from Project 04A1W); $380,640 (from Project 00C4L) $66,459,071 Gifts/Grants, and $4,114,000 Program Revenue Supported Borrowing).

3.
Description and Scope of Project:   The campus requests that unused GFSB funds in the Wisconsin Veterinary Diagnostic Laboratory project be reallocated to the UW-Madison Microbial Science project to finish work associated with that project.  
4.
Justification of the Request:  The Veterinary Diagnostic Laboratory project constructed a new building that was completed in 2007.  A balance of approximately $384,640 General Fund Supported Borrowing remains in the project account. 

The 300,000 GSF Microbial Sciences Building opened in the Fall of 2007.  The building includes six floors and a basement housing three laboratory blocks and offices oriented around atrium space.  The building also houses a vivarium and a parking structure. 
Since its completion a number of problems remain in the building.  High containment and vivarium spaces are still not ready for occupation, resulting in losses of NIH grant funding, lost productivity in research programs, and the likely possibility of researchers, whose spaces are unfinished, leaving for competing institutions.  Although the project had a contingency fund, several unforeseen conditions were encountered during construction including asbestos in the E.B. Fred building, ground water and unsuitable soil.  These conditions cost the project approximately $1,700,000 in available contingency money.  
5.
Budget:  N/A
6.
Previous Action: 

December 15, 2004
Approved an increase to the Microbial Sciences Building and Parking Structure project by $13,507,864 ($1,548,793 General Fund Supported Borrowing – BioStar, $10,274,000 Gifts/Grants and $1,685,071 previously deposited cash for a revised total project cost of $120,552,270 ($47,048,793 General Fund Supported Borrowing-BioStar, $2,930,406 General Fund Supported Borrowing (from Project 04A1W); $66,459,071 Gifts/Grants, including previously deposited cash, and $4,114,000 Program Revenue Supported Borrowing).

July 30, 2003
Approved the design report and granted authority to construct the Microbial Sciences Building and Parking Structure project at an estimated total project cost of $104,114,000 ($45,500,000 General Fund Supported Borrowing-BioStar, $54,500,000 Gifts/Grants, and $4,114,000 Program Revenue Supported Borrowing).









