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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

August 2009
Project 06K2Z
1.
Institution:  The University of Wisconsin-Madison

2.
Request:  Approval of the Design Report of the School of Human Ecology Addition and Renovation project and authority to increase the budget by $5,000,000 Gift Funds and construct the project at a total cost of $52,950,000 ($22,500,000 General Fund Supported Borrowing, $27,500,000 Gift Funds [AGF0], $2,850,000 Program Revenue Supported Borrowing-Parking, and $100,000 Program Revenue Cash-Parking).
3.
Description and Scope of Project:  This project will renovate the 76,145 GSF existing

School of Human Ecology Building located at 1300 Linden Drive.  A new 97,060 GSF addition with an underground parking garage will be constructed on the west side of the existing building.  Both the new building and the existing will be connected on all five levels.  The Human Development and Family Studies Building, located at 1430 Linden Drive, and the Preschool Laboratory, located at 1440 Linden Drive, will both be demolished to create a site for the new addition.


The new addition will house classrooms, offices, design studios, a new design gallery, a new temperature/humidity controlled environment for the historic textile collection, and a new preschool laboratory.  The underground parking facility will include space for 41 cars. New mechanical, electrical, plumbing, fire protection, telecommunication, and audio visual systems will be provided throughout the renovated building and the new addition.   

  
The existing building will be renovated to accommodate administrative and student services, classrooms, laboratories, space for research, and four academic departments of the School of Human Ecology.  Exterior work on the existing building will include replacement of the flat roof; repair of the clay tile roof along the perimeter; and cleaning, tuck pointing, and replacement of damaged limestone masonry.  The original windows will be restored and new storm windows with insulated glass will be installed on the east, west, and south facades. Windows on the north façade will be replaced.  The building’s mechanical system will be designed to be over 30% more energy efficient than the current State of Wisconsin Building Code.  This project will pursue LEED certification through the US Green Building Council.  It is imperative to have one coordinator of all the various aspects to ensure the certification requirements are met.
4.
Justification of the Request:  The existing building (44,700 ASF/74,000 GSF) was built in 1913.  In 1951, a west wing was added to provide additional laboratories, conference rooms, lecture halls, and offices.  In addition to the main building, the school’s campus includes two small buildings: the Human Development and Family Studies Building and the Preschool Laboratory.  The main building shows its age in many places.  Updates and sporadic alterations over the years have never fully addressed the long-term needs of the occupants and users and have resulted in an inferior teaching and research environment. 

This project will allow the school to accommodate all its functions within a single facility; expand research, instructional and office space; provide optimal environmental conditions for both its historic Textile Collection and the Design Gallery; and, provide an expanded, state-of-the-art, preschool research facility.  Additionally, the school’s outreach activities such as distance education for non-traditional students will be expanded with state of the art technology.
The project was enumerated at $47,950,000 projecting an addition of approximately 80,000 ASF.  After completing the program and design phases, the program has increased 16.3%, resulting in a 12.5% larger addition.  


The original project was to be completed in two phases.  The first phase would construct the addition and the second phase the renovation.   The $22,500,000 of General Fund Supported Borrowing was enumerated for release on July 1, 2011, the tentative start date of the renovation.  However, given the current economic and bidding climate, accelerating the project schedule by constructing the two phases together can save time and money.  UW-Madison will guarantee additional gift funds to bridge any work beyond the expenditure of the existing gift dollars until the time that the general fund supported borrowing is released.  The advanced gift funds, if expended, would be reimbursed with general fund supported borrowing after July 1, 2011.  

5.
Budget and Schedule: 
Construction
$38,743,000

Energy Management System
802,000

Contingency
2,965,000
AE Fees
4,280,000

Other Fees
529,000

DSF Fees
1,669,000

Hazardous Material Abatement
300,000

Movable Equipment
2,780,000

Special Equipment (AV)
750,000

Percent for Art
     132,000
Total Project Cost
$52,950,000

Schedule

Board of Regents Approval
July 2009

State Building Commission Approval
August 2009

Bid Opening
December 2009

Construction Start
February 2010

Substantial Completion
December 2011
Occupancy
January 2012

6.
Previous Action: 
March 19, 2007
Recommended enumeration of the School of Human Ecology Addition and Renovation project Renewal, and Addition project at $47,950,000 ($22,500,000 Gift Funds and $22,500,000 General Fund Supported Borrowing and $2,950,000 Program Revenue Supported Borrowing-Parking) as part of the 2007-09 Capital Budget.  The project was subsequently enumerated at that level and funding source with the $22,500,000 GPR funding to be released in 2011-13.


