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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

February 2009
Project 05I2O

1. Institution:  The University of Wisconsin-Parkside
2. 2.
Request:  Approval of the Design Report and authority to: (1) construct the Communication Arts Remodeling and Addition project contingent upon approval in the FY 2009-11 capital budget, (2) increase the project scope and budget by $2,830,000 Program Revenue Supported Borrowing – Utilities Repair and Renovation [T570] for an estimated total project cost of$38,606,000 ($33,700,000 General Fund Supported Borrowing – Four UW Academic Buildings 2009-11 [S511], $2,830,000 Program Revenue Supported Borrowing – Utilities Repair and Renovation [T570], and $2,076,000 Gift Funds).

3.
Description and Scope of Project:  The Communication Arts Renovation and Addition project will remodel approximately 91,300 GSF of space in three facilities:  the Communication Arts Building, Molinaro Hall’s School of Modern Industry (SMI) addition, and Wyllie Hall.  It will construct approximately 70,800 GSF of addition(s) to the Communication Arts Building.  Remodeled and new construction will provide for:
· expansion of the Theatre Arts Department in both new and remodeled space including a new black box theater;
· expansion of the Music Department in new construction including a 300-seat music rehearsal/performance space;
· expansion of the Art Department including public and student art galleries, and 2D (drawing and painting) studios  in remodeled space in Communication Arts, 3D (sculpture and ceramics) studios in remodeled space in Molinaro Hall, and digital arts studios in remodeled space in Wyllie Hall;
· construction of mid-size classrooms in support of the campus classroom demand analysis;
· relocation of Media Services from Communication Arts to allow sufficient space for growth of 2D Art and Theatre Arts programs in Communication Arts; and
· construction of a free-standing sculpture courtyard and unheated support building of approximately 800 GSF for the 3-D art programs

New mechanical, electrical, plumbing, fire protection, telecom, and audio visual systems will be provided throughout the new additions and updated systems will be provided in selective areas of the renovated areas.  Work will also include reconfiguration of the campus roads in the vicinity of the project, related site work, and landscaping.
The requested scope and budget increase will provide for the reconstruction and expansion of the Communication Arts Parking Lot and the reconfiguration of proximate roads.
4.
Justification of the Request:  A detailed justification of the project was included in the 2007-09 capital budget materials.  The purpose of the project is to correct the severe deficiencies of instructional laboratories for the fine arts programs and to provide needed classrooms.  Existing Communication Arts facilities can no longer adequately support the current level of instruction in fine arts, and those programs suffer from the lack of basic, dedicated instructional laboratory spaces common to these programs.  The campus has a classroom deficit in mid-size (50 to 70 station) classrooms, which will be partially corrected by this project.

The Communication Arts Parking Lot project will reconstruct the existing lot, which is deteriorated and in need of replacement.  The project will also increase the parking lot count from 760 to approximately 830 stalls in order to meet overall campus parking demand.  The parking lot project is consistent with the 2006 Campus Master Plan.  The Communication Arts Parking Lot project will be added to the Communication Arts Renovation and Addition Project since the projects are interrelated and will be designed by the same consultant team.  

The 2006 Campus Master Plan addressed historical wayfinding problems on campus by proposing the reconfiguration of campus roads.  The first phase of this road work is underway and will be completed in the summer of 2009 as part of the Union Lot Reconstruction project (07C1Q).  In April 2008, the State Building Commission authorized a transfer of $1,600,000 General Fund Supported Borrowing from the Communication Arts project to the Union Lot Reconstruction project to fund the road work that is included as part of the Union Lot project.  The final phase of road work will be completed as part of the Communication Arts Parking Lot project.

5.
Budget and Schedule:

	Budget
	%
	Cost

	Construction
	
	$31,279,000 

	A/E Fees
	8.1
	2,665,000 

	Other Fees
	
	143,000

	DSF Mgmt Fee
	4.0
	1,315,000 

	Contingency
	4.2
	1,515,000 

	Percent for Art
	0.025
	91,000 

	Movable Equipment
	
	       1,598,000 

	Total Project Cost
	
	$38,606,000 



91,636 ASF/ 162,078 GSF
Efficiency
57%


Construction Cost per GSF
$193/GSF


Project Cost per GSF

$238/GSF

	Schedule
	Date

	Program Approval
	March 2007

	A/E Selection
	June 2007

	Design Report Completed
	February 2009

	Bid Date (Const)
	August 2009

	Start of Construction
	September 2009

	Substantial Completion
	August 2011

	Final Completion
	November2011


6.
Previous Action:

	April 20, 2005
	Concurred with a recommendation, in a presentation on priority ranking for GSFB projects, which identified the UW-Parkside Communication Arts Renovation and Addition project as one of four projects for advance planning in the 2005-2007 biennium, with funding and construction in the 2007-2009 biennium.  Discussed the use of Building Trust Funds – Planning for the planning of 2007-09 projects.


	October 19, 2005
	Authorized release of $811,000 Building Trust Funds – Planning to plan the UW-Parkside Communication Arts Renovation & Addition project.



	March 19, 2007

	Recommended enumeration of the UW-Parkside Communication Arts Renovation and Addition project, as part of a four-campus academic building package to be funded in the 2007-09 and 2009-11 capital budgets, at an estimated cost of $34,176,000 ($32,100,000 General Fund Supported Borrowing and $2,076,000 Gift and Grant Funds). The project was subsequently enumerated at $37,376,000 ($35,300,000 General Fund Supported Borrowing and $2,076,000 Gifts/Grants).



	April 16,2008
	Granted authority to revise the funding for the Union Lot Reconstruction project: an increase of $1,600,000 General Fund Supported Borrowing- Communication Arts Remodeling and Addition [S510]; and a decrease of $1,600,000 Program Revenue Supported Borrowing-Utilities Repair and Renovation [T570]; for an estimated total cost of $3,284,000 ($1,600,000 General Fund Supported Borrowing-Communication Arts Remodeling and Addition [S510], $150,000 General Fund Supported Borrowing-UW Infrastructure [Z450], and $1,534,000 Program Revenue Supported Borrowing-Utilities Repair and Renovation[T570]).









