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THE UNIVERSITY OF WISCONSIN SYSTEM 

Request for

State Building Commission Action
October 2009
Project 09V2V
1. Institution:  The University of Wisconsin-Stevens Point
2. Request:  Approval of the Design Report and authority to construct the Hansen Residence Hall Renovation Project for a total cost of $4,986,000 Program Revenue Supported Borrowing [T480].
3. Project Description and Scope: This project will renovate the 54,755 GSF Hansen Residence Hall, located in the South DeBot quadrant on the northwest side of campus.  The project will replace existing single-pane room windows with energy efficient thermopane, slide-by windows, increase electrical circuit capacity in each room, and upgrade individual room lighting.  The project will replace the steam heating system with a four-pipe HVAC system for heating and future cooling, which will provide individual room thermostat control.  The 1,100 gallon hot water storage tank will be replaced with instantaneous water heaters with a limited back-up storage capacity offering energy savings.
The entire building will be made accessible with the installation of an elevator and an exterior access ramp.  Resident room doors will be replaced with ADA compliant lever hardware.  Eleven fully accessible resident rooms will be created and distributed on all four floors.  The hall director’s apartment will also be made accessible.  A separate outside entrance will be installed to the director’s apartment.
The front desk in the lobby will be re-configured and resident mailboxes will be moved to allow space for the elevator.  Masonry block walls throughout the building will receive a thin-coat plaster finish and paint.  The existing wood-fiber cement panels will be removed in the corridors and all ceilings will be painted.  A fire sprinkler system will be installed and the fire and emergency notification system will be upgraded to digital addressable standards. 
4. Justification:  This project is one part of the Residence Halls Renovation project which was enumerated in the 2007-09 Capital Budget, and includes the renovation of four residence halls (Baldwin, Steiner, Neale, and Hansen halls) on the UW-Stevens Point campus.  Hansen Hall, which was constructed in 1967, is a four-story “T” shaped building that was first occupied in 1967.  It contains 270 beds in double-loaded corridors.  A major renovation in 1993 concentrated primarily on common areas such as shower-rooms, kitchenette-lounges, the installation of recycling chutes, and the removal of all asbestos containing material in the public areas.  All fire alarm systems and voice-data wiring were upgraded but addressable digital and synchronized alarm light technology was not yet available.  Any updating done to the resident rooms included only the installation of carpet-tile and painting. 
During a recent housing master planning effort, repeated issues expressed by residents were: limited room lighting, limited electrical outlets, poor operating condition of the
slide-by windows, and the institutional feel of the painted cinder block walls.  Of the eight residence halls located on the west side of campus, only two have an elevator or are fully accessible.  Adding an elevator to Hanson will provide accessibility to all floors, assist in the delivery of heavy materials during student move-in/move-out, and facilitate the daily removal of collected recyclables from the basement.
The radiant steam heating system is currently configured with one thermostat that controls the heating of 48 rooms (one half-wing) on four floors.  The heat control valves are poorly located and the steam traps are not reliable.  Both are a constant source of maintenance problems.  The hall is currently air conditioned using window units during the summer months for conferencing and camps.  When central chilled water becomes available in 2010, air conditioning will be provided more efficiently and economically.  Although not required by code or law, a fire sprinkler system is considered to be an essential life-safety component for this project and its installation is supported by the local fire department.  The existing fire alarm and emergency notification system does not meet current standards. 

The campus presently manages thirteen, four-story residence halls with approximately 3,100 beds and just over 700,000 GSF.  All were constructed in the late 1950s through 1960s.  The housing master planning effort highly recommended making the improvements described above for the long term safety of the residents, ADA compliance, and to provide a reasonable level of expected housing quality.  This is the third of four enumerated renovation projects for south DeBot quadrant residence halls.  The fourth project to renovate Neale Hansen Hall is scheduled for the summer of 2011.
5. Budget and Schedule:
	Budget
	Cost

	Construction
	$4,168,000

	Contingency (7%)
	292,000

	A/E Design and Other Fees 
	334,600

	DSF Management (4%)
	178,900

	Percent for Art
	    12,500

	Total
	$4,986,000


	Schedule
	

	Final Review
	December 2009

	Bid Opening
	February 2010

	Start Construction
	May 2010

	Substantial Completion/Occupancy
	August 2010


6. Previous Action:  
	March 19, 2007
	Recommended enumeration of the Residence Hall Renovations project in the 2007-09 Capital Budget at an estimated total project cost of $19,995,000 Program Revenue Supported Borrowing.  The project was subsequently enumerated in the 2007-09 Capital Budget at that level and funding source.


	November 15, 2007
	Approved the Design Report and granted authority to construct the Baldwin Residence Hall Renovation project for an estimated total cost of $4,986,000 Program Revenue Supported Borrowing.


	September 17, 2008
	Approved the Design Report and granted authority to construct the Steiner Residence Hall Renovation project at an estimated total cost of $4,986,000 Program Revenue Supported Borrowing.



BOR

	August 18, 2006

Resolution 9225
	Recommended that the Residence Halls Renovation project, estimated at $19,995,000 Program Revenue Supported Borrowing, be submitted to the Department of Administration and the State Building Commission as part of the UW System 2007-09 Capital Budget request.  The project was submitted for enumeration in the 2007-09 Capital Budget at $19,995,000 Program Revenue Supported Borrowing.



	November 8, 2007
Resolution 9398
	Approved the Design Report and granted authority to construct the Baldwin Residence Hall Renovation project for an estimated total cost of $4,986,000 Program Revenue Supported Borrowing.


	August 22, 2008

Resolution 9533
	Approved the Design Report and granted authority to construct the Steiner Residence Hall Renovation project at an estimated total cost of $4,986,000 Program Revenue Supported Borrowing.
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