


Program Release 08 - Testing Timeline



	Unit Testing	System Testing	Iteration 1	Iteration 2	Iteration 3	Iteration 4	Holiday	Iteration 5	Cut-over	Post Go Live
Business Process		Business Process	Integration Testing of business processes	Reporting						
Defect Resolution		As required to complete iteration	Fix Defects	Fix Defects				QA Review		
Batch Processing (tivoli)			Automated and manual	Batch Processes	Batch Processes	Month-end cycle		Month-end cycle		
Data Conversion		Mix of both converted and test data	Data Conversion	Data Conversion				Data Conversion		
Retest				Regression Test						
System Monitoring				Performance				Stress Test		Continued Monitoring
Hardware Cut-over								New Hardware		
Environment	SFPRDEV	SFPRST	SFPRREL1	SFPRDEV to SFPRREL2	SFPRDEV to SFPRREL1	SFPRDEV to SFPRREL2		SFPRDEV to SFPRREL1		