THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

May 2004

Project No. 03G1H

1.
Institution:  The University of Wisconsin – Platteville

2.
Request:  Request authority to increase the project budget of the Greenhouse Ornamental Gardens by $31,900 of Program Revenue Cash for a revised total project budget of $131,500 Program Revenue Cash.

3.
Description and Scope of Project:  This project establishes ornamental gardens around the campus Greenhouse complex.  Project work includes site excavation to create terracing, installing retaining walls, preparing planting beds, installing domestic water lines, installing electrical outlets, and installing service drives and walkways. The ornamental gardens provide areas containing various plantings to support the School of Agriculture and the Biology Department.  The plantings will not be included in this project, but will be provided through campus fund raising efforts.

4.
Justification of the Request:  When the design for the Greenhouse was completed, the Greenhouse was sited to allow future construction of ornamental gardens.  The Greenhouse ornamental gardens are being developed to support the horticulture major in the School of Agriculture and the Biology Department.  This is a growing program and the ornamental gardens will provide an outdoor hands-on laboratory for majors in the horticulture program.  A Small Project was approved for the garden project which retained a consultant to provide working drawings and specifications for the gardens.  After the design was completed, the competitive bidding process to perform the work began.  The bids received exceeded the statutory authority of the Small Projects program, thus requiring Building Commission action to proceed.

5. Budget and Schedule:
	Construction Cost:
	
	$
	112,500
	
	Approval:
	05/2004

	Haz Mats:
	
	
	0
	
	A/E Selection:
	N/A

	Total Construction:
	
	
	112,500
	
	Bid Opening:
	05/2004

	Contingency:
	3 %
	
	3,700
	
	Construction Start:
	06/2004

	A/E Design Fees:
	9 %
	
	10,400
	
	Substantial Completion:
	09/2004

	DSF Mgmt Fees:
	4 %
	
	4,700
	
	Project Close Out:
	12/2004

	Percent for Art:
	0 %
	
	0
	
	
	

	Equipment/Other:
	
	
	0
	
	
	

	Total Project Cost:
	
	$
	131,500
	
	
	


6.
Previous Action:

No previous Building Commission action.

