PAGE  
2

THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

December 2006
Project 05C2Q
1.
Institution:  The University of Wisconsin–Madison

2.
Request:  Requests authority to increase the budget of the Chadbourne Residence Hall Renovation project by $1,075,000 ($946,000 existing Program Revenue Supporting Borrowing [T990] and $129,000 Gift Funds) for a total revised project cost of $7,674,000 ($7,545,000 Program Revenue Supported Borrowing and $129,000 Gift Funds).
3.
Description and Scope of Project:  This project renovates two separate portions of the 84,000 ASF/143,600 GSF Chadbourne Residence Hall, located at the corner of Park Street and University Avenue on the campus of the University of Wisconsin-Madison.  


The food service component of this project includes renovation of approximately 8,630 ASF of existing food service space to replace the original serving line style operation with a market-style servery that will offer a number of new menu options.  Included in the marketplace servery is 1,500 ASF of Kosher/Halal food preparation and storage. 

The housing portion of this project refurbishes 59,030 ASF of resident rooms.  All existing built-in furniture will be removed, as will asbestos containing flooring materials and light fixtures.  The existing perimeter heating system will be replaced with a system with heating and air conditioning capabilities. This will require campus chilled water extensions to the building.  The Division of University Housing will install new loft style furniture at the completion of the project. 
4.
Justification of the Request:  A detailed project justification was provided as part of the request for construction.  In summary, this project is part of the Division of University Housing’s Housing Master Plan which is addressing deficiencies in its undergraduate residence halls.  
Bids for this project were opened on November 29, 2006 and were over budget.  The higher bids were due to increases in copper, stainless steel, and black iron costs; higher labor costs to meet the tight construction schedule; and additional costs associated with the underground chilled water piping.
The campus had requested that an area of this facility be dedicated to the production of Kosher/Halal food. This was not funded as part of the original project. A gift of $129,000 was obtained toward the funding of the area.
5.
Revised Budget and Schedule:
	Construction 
	
$5,909,000

	Design and Fees
	
     550,000

	DSF Supervision
	
     273,000

	Hazardous Material Abatement
	
     126,000

	Food Service
	
     357,000

	Contingency
	
     440,000

	Percent for Arts
	
       19,000

	Total Project Cost
	$7,674,000


Start of Construction
February 2007

Completion
October 2007

Closeout
February 2008

6.
Previous Action:

April 19, 2006
Approved the Design Report and granted authority to construct a Chadbourne Residence Hall Renovation project for a total project cost of $6,599,000 (Program Revenue Supported Borrowing [T057]), as enumerated in the 2005-07 Capital Budget.


March 18, 2005
Recommended enumeration of a Chadbourne Residence Hall Renovation project as part of the 2005-07 Capital Building Program at an estimated total project cost of $6,599,000 Program Revenue Supported Borrowing.
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