THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

February 2008
Project 06F1V

1.
Institution:  The University of Wisconsin-Madison

2.
Request:  Approval to increase the budget of the Lot 36 Parking Ramp Expansion project by $210,810 Program Revenue-Cash for a revised total cost of $2,361,198 Program Revenue Cash-Parking.
3.
Description and Scope of the Project:  This project provides for vertical expansion to the Lot 36 (Steenbock) Ramp located at 1645 Observatory Drive.  One hundred seventeen stalls will be added to the ramp by building out the third level and adding a fourth level to the existing ramp.  No additional site work or entry revisions are needed for this project.  Traffic impacts on the local roadways have been studied to assure no significant issues will be generated by the additional cars.  The existing structure will remain in partial operation throughout the construction of this addition.

4. 
Justification of Request: The project will provide additional parking to improve accessibility for staff and visitors to the central campus areas and replace surface parking spaces that are lost to proposed construction and redevelopment projects in the area.


Bids for this project were opened on January 30, 2008 and were more than the approved budget.  In order to keep this project on schedule, the campus has elected to fund the overage with program revenue cash- parking funds.
5.
Budget and Schedule:

The revised budget is as follows:

Construction
$2,042,485
Contingency (3%)
61,275

A/E Design Fees
173,238

DSF Mgmt
      84,200
Total Project Cost
$2,361,198
Schedule:
Board of Regents/State Building Commission Approvals
November 2007
Bid Opening
January 2008
Start of Construction
February 2008

Substantial Completion/Occupancy
September 2008

6.
Previous Action:
November 15, 2007
Approved the Design Report and granted authority to construct a Lot 36 Parking Ramp Expansion project at an estimated total cost of $2,150,388 Program Revenue Cash-Parking.

March 19, 2007
Recommended enumeration of a Lot 36/46 Ramp Expansion project as part of the 2007-09 Capital Budget at a total estimated cost of $7,132,000 ($4,432,000 Program Revenue Supported Borrowing and $2,700,000 Program Revenue-Cash).  
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