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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for

State Building Commission Action

January 2008
Project 07A3N

1.
Institution:  The University of Wisconsin–Madison

2.
Request:  Requests authority to increase the project budget of the Two Building Demolition project on the UW-Madison campus by $126,000 Building Trust Funds-Contingency for a revised total estimated cost of $1,222,400, Building Trust Funds-Contingency [BT70].
3.
Description and Scope of Project:  This project will demolish and remove two buildings on the UW-Madison campus: the A.W. Peterson Office Building, located at 750 University Avenue and the Food Research Institute Building located at 1925 Willow Drive.  Work will include abatement of all hazardous materials in each building.  
4.
Justification of the Request:   Bids for this project were opened on November 17, 2007.  The lowest bid was over the budgeted amount by $280,000.  DSF and UW-Madison have worked with the contractor to identify items in the original project scope which can be eliminated in order to lower the budget overage.  The low bid contractor has agreed to hold their bids through January 2008.  It was discovered there was a significant amount of previously undetected asbestos behind the granite panels on the Peterson Building resulting in higher costs than was previously anticipated.  

The Peterson site is slated to be used as lay down space for the East Campus Utility project.   In order to keep the demolition on schedule, the UW is requesting additional Building Trust Fund Contingency to fund the overage.   
5.
Revised Budget:  
	Construction Cost:
	
	???

	Contingency:
	? %
	????

	A/E Design Fees:
	7 %
	 ???

	DFD Mgmt Fees:
	4 %
	?????

	
	
	$1,222,400 


6.
Previous Action:     
February 21, 2007
Authorized release of $1,096,400, Building Trust Funds-Contingency for the demolition of two buildings (the AW Peterson Building and the Food Research Institute) on the UW-Madison campus. 
