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THE UNIVERSITY OF WISCONSIN SYSTEM

Request for 
State Building Commission Action

June 2008
Project 07E2E
1. Institution:  The University of Wisconsin-Platteville
2. Request:  Authority to construct the Outdoor Track Lighting portion of the Williams Fieldhouse Addition Phase I project at a cost of $250,000 Program Revenue Supported Borrowing [T081].
3. Description and Scope of Project:  This project will install exterior lighting to illuminate the track.  Four 70-foot poles will be installed around the perimeter of the field with seven lighting fixtures per pole that will provide 15 foot-candles on the track 20 foot-candles on the interior fields.  The fixtures will have a shielding system that will minimize spill light and glare to the surrounding areas.  The lighting will be used for track meets and student recreational purposes.
The campus would like to bid this portion of the Williams Fieldhouse Phase I project this fall so the lighting features will be in place by spring 2009.  This scope of work can easily be bid separately to an installer of specialty athletic field lighting.  The remaining portion of the Williams Fieldhouse Phase I project will be brought forward for design report approval and authority to construct in fall of 2008 with plans for bidding in the spring of 2009.

4. Justification of the Request:  The track is located directly south of the Williams Fieldhouse.  It is used for both college track meets and recreational needs of the students, faculty, staff, and the local community.  The track and interior field presently do not have any lighting.  The lack of lighting limits the ability of UW-Platteville to continue track meets into evening hours during the fall semester.  It also limits the amount of campus intramural sports activities that can occur during the evening hours. 
5. Budget and Schedule:  

	Budget
	%
	Cost

	Construction
	
	$194,500

	A/E Design Fees
	10.0%
	26,100

	Other Fees
	
	6,000

	DSF Management
	  4.0%
	8,700

	Project Contingency
	  7.0%
	14,700

	Percent for the Arts
	    0.25%
	           0

	Estimated Total Project Cost
	
	$250,000


	Schedule
	Date

	BOR/SBC Approval
	June 2008

	Bid Date
	September 2008

	Start of Construction
	October 2008

	Substantial Completion
	November 2008

	Final Completion
	December 2008


6. 
Previous Action:
	March 19, 2007
	Recommended enumeration of the Williams Fieldhouse Addition project at $3,727,000 (Program Revenue Supported Borrowing).  The project was subsequently enumerated at that level and funding source.


