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THE UNIVERSITY OF WISCONSIN SYSTEM 

Request for

State Building Commission Action

February 2012
Project 10A4B
1. Institution:  The University of Wisconsin-Platteville
2. Request:  Authority to increase the budget of the Porter Residence Hall Renovation project by $150,000 Program Revenue Supported Borrowing for a revised total project cost of $4,926,000 Program Revenue Supported Borrowing [T088].
3. Project Description and Scope:  This project will renovate Porter Residence Hall (54,445 GSF) on the UW-Platteville campus.  Porter Hall comprises a total of 265 beds, which will receive new windows, plus mechanical, electrical, plumbing, accessibility, shower room upgrades and exterior site grading to correct storm water drainage problems.

4. Justification:  This project is the first in a series of residence hall renovations projects at UW-Platteville.  Porter Hall, which was constructed in 1965, is a four-story rectangular shaped building with a four foot high offset between the east and west wings.  It contains 265 beds in block style corridors with centrally located restrooms on each wing.  The campus presently manages nine, four-story traditional residence halls with 2,322 beds and one, six-story suite-style residence hall with 380 beds.  All were constructed between 1961and 1968 with the exception of the suite-style hall that was constructed in 2006.  All updates to the resident rooms were limited to the installation of carpet, data wiring (1993), and repainting.

Bids for this project were opened January 24, 2012.  The lowest base bid combined with the direct digital control and asbestos abatement bids exceeded the approved amount by more than $150,000.  The project is scheduled to be constructed this summer. 
Budget and Schedule:
	Budget
	Cost

	   Construction
	$3,850,000

	   DDC Controls 
	70,000

	   Hazardous Material Abatement
	150,000

	
	

	Total Construction
	$4,070,000

	Contingency (8 %)
	326,000

	A/E Design Fee
	262,000

	Other Fees
	92,000

	DSF Management (4%)
	176,000

	Total
	$4,926,000


	Schedule
	

	Bid Opening
	January 2012

	Start Abatement and Demolition 
	May 2012

	Start Construction
	June 2012

	Substantial Completion/Occupancy
	August 2012


6. Previous Action:  
	April 1, 2009
	Recommended enumeration of the Residence Hall Upgrades project at $10,000,000 Program Revenue Supported Bonding as part of the 2009-11 Capital Budget.  The project was subsequently enumerated at that level and funding source.

	
	

	October 20, 2010
	Approved the Design Report of the Porter Residence Hall Renovation project and granted authority to waive Wis. Stats s.16.855 under the provisions of s.13.48 (19) to allow single prime bidding and construct the project for a total cost of $4,776,000 Program Revenue Supported Borrowing.

	
	


7.
Contacts:


David Miller – UW System – 608-265-0551


Maura Donnelly – UW System – 608-263-5742

